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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE 20 January 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Keny Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for North Plants Soil Remediation Project Draft Design Scope

of Work (DDSOW)

1. Currently the DDSOW enforceable milestone date for the North Plants Soil Remediation

Project is 22 January 2004 (reference letter dated 9 September 2003). In accordance with

Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture

Office is requesting an extension of the DDSOW deadline to 9 March 2004. The reason for this

extension is to allow the Program Management Contractor adequate time to define the extent of

the design process pending presentation of the Data Summary Report for diesel characterization

and free product plume.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. IUEI4EFELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BD-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)
Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tn-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748
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9&NLI6'Ad UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

1L P1RW 999 18TH STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:l/www.epa.govlregionO8

Ref: 8EPR-F JAN 2 7 2004

Honorable Les Brownlee,
Acting Secretary of the Army

Department of the Army
Office of the Secretary of the Army
100 Army Pentagon
Washington, D.C. 20310-0104

Re: Certification of Response Action Completion at
Selected Areas of the Rocky Mountain Arsenal
Site

Dear Mr. Secretary:

Pursuant to section 2(b)(2) of the Rocky Mountain Arsenal National Wildlife

Refuge Act of 1992, Public Law 102-402, upon completion of site cleanup by the Army,

the Environmental Protection Agency Administrator must certify "to the Secretary of the

Army that response action required at the Arsenal and any action required under any

other statute to remediate petroleum products or their derivatives (including motor oil

and aviation fuel) at the Arsenal have been completed, except operation and

maintenance associated with those actions."

The Department of the Army, pursuant to section 120 of the Comprehensive

Environmental Response, Compensation, and Liability Act, 42 U.S.C. § 6920, is

cleaning up the Rocky Mountain Arsenal National Priorities List site. The Army has

completed cleanup at certain areas of the site. These areas, designated the Selected

Perimeter Area and the Surface Deletion Area, have been deleted from the National

Priorities List in accordance with 40 CFR 300.425(e) and Notice of Policy Change:

Policy Regarding Partial Deletion of Sites Listed on the National Priorities List (60 FR

55466 (Nov. 1, 1995)). Copies of the Notices of Partial Deletion for the Selected

Perimeter Area and the Surface Deletion Area of the Rocky Mountain Arsenal National

Priorities List site which were published in the Federal Register on January 15, 2004,

and were effective on that date are enclosed.

This certification is based on the Technical Memorandum in Support of Partial

Deletion of Selected Perimeter and Surface Deletion Areas (July 2003), other

documents that constitute the record which supported deletion from the National
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Priorities List, the RMA Spill Prevention, Control, and Countermeasures Plan and

Stormwater Pollution Prevention Plan (2003), the Final Environmental Baseline Survey

for the 100-Foot Strips (2004) and the Final Environmental Baseline Survey for the

PerimeterArea (2004). Pursuant to authority delegated to me by the Acting

Administrator of the Environmental Protection Agency, Marianne Lamont Horinko, on

October 23, 2003, I hereby certify that response actions required under the

Comprehensive Environmental Response, Compensation, and Liability Act and any

action required under any other statute to remediate petroleum products or their

derivatives (including motor oil and aviation fuel) for the areas designated the Selected

Perimeter Area and the Surface Deletion Area at the Arsenal have been completed,

except operation and maintenance associated with those actions.

This certification pertains only to the Selected Perimeter Area and the Surface

Deletion Area; there is no change in the status of the remaining areas at the Rocky

Mountain Arsenal National Priorities List site.

Sincerely,

Robert E. Roberts
Regional Administrator

Enclosure

cc: Ralph Morgenweck, Regional Director
US Fish and Wildlife Service
PO Box 25486
Denver Federal Center
Denver, CO 80226

'MS. Barbara Nabors, CDPHE -/Mr. Tom Jackson, USFWS

vMr. Mark Thomson, Shell Oil Mr. Jack Lipschultz, DOJ

,Major Wes Erickson, PMRMA /Mr. Rick Kinshella, TCHD
1Ms. Ginny Brannon, CO AG Office Ms. Roberta Ober, RMA

IMr. Jim Bush, PWT
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relationship between the national extend the time within which a petition List of Subjects in 40 CFR Part 62

government and the States, or on the for judicial review may be filed, and Environmental protection, Air

distribution of power and shall not postpone the effectiveness of pollution control, Acid gases, Carbon

responsibilities among the various such rule or action. This action may not monoxide, Commercial and industrial

levels of government, as specified in be challenged later in proceedings to solid waste, Intergovernmental

Executive Order 13132 (64 FR 43255, enforce its requirements. (See section relations, Organics, Particulate matter,

August 10, 1999). This action merely 307(b)(2).) Reporting and recordkeeping

approves a state rule implementing a List of Subjects in 40 CFR Part 62 requirements.

Federal standard, and does not alter the
relationship or the distribution of power Environmental protection, Air Dated: December 29, 2003.

and responsibilities established in the pollution control, Intergovernmental Jane M. Kenny,

Clean Air Act. This rule also is not relations, Methane, Municipal solid RlegionOlAd dministrator, Region 2.

subject to Executive Order 13045 waste landfills, Nonmethane organic * Part 62, chapter 1, title 40 of the Code

"Protection of Children from compounds, Reporting and of Federal Regulations is amended as

Environmental Health Risks and Safety recordkeeping requirements, follows:

Risks" (62 FR 19885, April 23, 1997), Dated: December 29, 2003. PART 62-[AMENDEDJ

because it is not economically M. Kenny.

significant. 
.Teatoiycttofrprt6

In reviewing state plan submissions, Regional Administrator, Region
2  * 1 The authority citation for part 62

EPA's role is to approve state choices, [FR Doc. 04-889 Filed 1-14-04; 8545 am] continues to read as follows:

provided that they meet the criteria of BILLING CODE 6560-50-P Authority: 42 U.S.C. 7401-7671q.

the Clean Air Act. In this context, in the 
Subpart 

_BBPuertoRico

absence of a prior existing requirement Subpart BBB-Puero Rico

for the state to use voluntary consensus ENVIRONMENTAL PROTECTION *2. Subpart BUD is amended by

standards (VCS), EPA has no authority AGENCY removing § 62.13108 and the

to disapprove a state plan submission rem ing cen d he

for failure to use VCS, It would thus be 40 CFR Part 62 undesignated center heading.

inconsistent with applicable law for [FR Doc. 04-892 Filed 1-14-04; 8:45 am]

EPA, when it reviews a SIP submission, [Region 2 Docket No. PRII-267w, FRL- BILLING CODE 650-60-P

to use VCS in place of a state plan 7610-4]
submission that otherwise satisfies the
provisions of the Clean Air Act. Thus, Approval and Promulgation of State ENVIRONMENTAL PROTECTION

the requirements of section 12(d) of the Plans for Designated Facilities; Puerto AGENCY

National Technology Transfer and Rico Removal of Direct Final Rule

Advancement Act of 1995 (15 U.S.C. AGENCY: Environmental Protection 40 CFR Part 300

272 note) do not apply. This rule does
not impose an information collection Agency (EPA).
burden under the provisions of the ACTION: Removal of direct final rule. National Oil and Hazardous

Paperwork Reduction Act of 1995 (44 Substances Pollution Contingency

U.S.C. 3501 et seq.). SUMMARY: Due to receipt of an adverse Plan; National Priorities List

The Congressional Review Act, 5 comment, EPA is removing the direct

U.S.C. 801 et seq., as added by the Small final rule which approved the "State AGENCY: Environmental Protection

Business Regulatory Enforcement Plan" submitted by the Commonwealth Agency.

Fairness Act of 1996, generally provides of Puerto Rico to fulfill the requirements ACTION: Notice of partial deletion of the

that before a rule may take effect, the of sections 11(d)/129 of the Clean Air Rocky Mountain Arsenal National

agency promulgating the rule must Act for Commercial and Industrial Solid Priorities List Site from the National

submit a rule report. which includes a Waste Incineration (CISWI) units. The Priorities List.

copy of the rule, to each House of the direct final rule was published on

Congress and to the Comptroller General October 31, 2003 (68 FR 62019). As SUMMARY: The Environmental Protection

of the United States. EPA will submit a stated in the direct final rule, if adverse Agency (EPA) Region 8 announces the

report containing this rule and other comments were received by December deletion of the Selected Perimeter Area

required information to the U.S. Senate, 1, 2003, a timely withdrawal would be of the Rocky Mountain Arsenal National

the U.S. House of Representatives, and published in the Federal Register. EPA Priorities List (RMA/NPL) Site from the

the Comptroller General of the United subsequently received an adverse National Priorities List (NPL). The NPL

States prior to publication of the rule in comment. EPA will address the constitutes Appendix B of 40 CFR part

the Federal Register, A major rule comments in a subsequent final action 300, which is the National Oil and

cannot take effect until 60 days after it based upon the proposed action also Hazardous Substances Pollution

is published in the Federal Register. published on October 31, 2003 (68 FR Contingency Plan (NCP), which EPA

This action is not a "major rule" as 62040). EPA will not institute a second promulgated pursuant to section 105 of

defined by 5 U.S.C. section 804(2). comment period on this action. the Comprehensive Environmental

Under section 307(b)(1) of the Clean Response, Compensation, and Liability

Air Act. petitions for judicial review of DATES: This action is effective January Act (CERCLA), as amended. EPA and

this action must be filed in the United 15, 2004. the State of Colorado, through the

States Court of Appeals for the FOR FURTHER INFORMATION CONTACT: Kirk Colorado Department of Public Health

appropriate circuit by March 15, 2004. Wieber, Air Programs Branch, and Environment (CDPHE), have

Filing a petition for reconsideration by Environmental Protection Agency, 290 determined that the Selected Perimeter

the Administrator of this final rule does Broadway, 25th Floor, New York, New Area of the RMA/NPL Site poses no

not affect the finality of this rule for the York 10007-1866, (212) 637-3381 or at significant threat to public health or the

purposes of judicial review nor does it WieberKirk~epo.gov. environment and, therefore, no further
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remedial measures pursuant to CERCLA the Selected Perimeter Area of the On- or other persons have implemented all
are appropriate. Post OU of the RMA/NPL Site. The appropriate response actions required"

This partial deletion pertains to the Surface Deletion Area of the On-Post (40 CFR 300.425(e)(1)(i)) were
surface (soil, surface water, sediment), OU RMA/NPL Site, composed of the considered for deletion. Not all property
structures, and groundwater media of surface and structures media only that met the deletion criteria were
the Selected Perimeter Area of the On- within an additional 123 acres, also is included in EPA's proposal for deletion,
Post OU of the RMA/NPL Site. The being deleted at this time. The Off-Post However, the Selected Perimeter Area,
Surface Deletion Area of the On-Post OU and the rest of the On-Post OU will in combination with the Surface
OU RMA/NPL Site, composed of the remain on the NPL. Deletion Area, will allow the U.S. to
surface and structures media only On July 28, 2003, EPA published a effect the 1992 RMA National Wildlife
within an additional 123 acres, also is Notice of Intent for Partial Deletion Refuge Act and provide a direct benefit
being deleted at this time. The rest of (NOIDp) in the Federal Register (68 FR to communities adjacent to RMA by
the On-Post and Off-Post COUs will 44259) and local newspapers which
remain on the NPL. This partial deletion proposed to delete the Selected making the 100-foot-strips available for
of the Selected Perimeter Area will not Perimeter Area from the RMA/NPL Site. road widening which will ease access to
change Appendix B of 40 CFR part 300, Comments received during the public Denver International Airport. The
which was previously amended in comment period primarily focused on remainder of the Selected Perimeter and
January 2003 (68 FR 2699) to reflect that the application of institutional controls Surface Deletion Areas will provide for
a partial deletion of 1.5 square miles and five-year reviews once the proposed the establishment of a refuge of
from the RMA/NPL Site had occurred. property is deleted, as well as significant size encompassing the
EFFECTIVE DATE: January 15, 2004. understanding how the boundaries of southern zone and the existing Visitor
FOR FURTHER INFORMATION CONTACT: Ms. the Selected Perimeter Area were Center, the areas of highest public use.
Laura Williams, Remedial Project chosen. EPA also received 17 letters of The 17 entities who support the
Manager (8EPR-F), U.S. EPA, Region 8, support for proceeding with the partial partial deletion cited their confidence in
999g1yth Street, Suite 300, Denver, deletion and two letters which provided the environmental studies and the
Colorado 80202-2466, (303) 312-6660. recommendations but did not state a thoroughness of the cleanup activities
Information on the RMA/NPL Site as preference regarding the deletion. conducted by the Army and Shell to
well as the Deletion Docket and the In our Responsiveness Summary, EPA meet standards set by EPA, the State of
Responsiveness Summary for this explained how institutional controls are Colorado, and the T a-County Health
partial deletion are available at EPA's currently in place for the entire On-Post Deartme, oree ometion

th oitAdiisrtieRecords CetrhneUa required by the 1989eFedSerlece Dearntmenst.e EPA ages thait ompltione

Region 8 Superfund RFaoci Contein asrtequ Agreembylthe 1989 Federa of the remedy requirements as, well as
Denver, Colorado. Documents are NFaltios agreWildlfe e A9ct ans 9 recent site-wide studies adequately
available for viewing by appointment Retiorld ofi deisonf frthe RM an d 19 demonstrate that the Selected Perimeter
from 8 am. to 4 p.m., Monday through RcorolseWi be the five- be doenot preseted fro the

Friday excluding holidays by transfer ofete 100-foot wide are environment or human health and it is
(303) 312-6473. The Administrative tase fte10fo ieaesaogaporaet eeeteSlce
Record for the RMA/NPL Site, which the perimeter of the On-Post OU to Pria tet o rela etfrom the SecNPL edoe.

includes the Deletion Docket Sidteoar governmen ford
Responsiveness Summary for the partial ening "be subject to perpetual EPA identifies sites that appear to
deletion of the Selected Perimeter and restrictions that are attached to any deed present a significant risk to public
Surface Deletion Areas, is maintained at to such property." Use restrictions for health, welfare, or the environment and
the joint Administrative Records the remainder of the deleted Selected maintains the NPL as the list of those
Document Facility, Rocky Mountain Perimeter Area will be managed by the sites. Any site deleted from the NPL
Arsenal, Building 129, Room 2024, U.S. Fish and Wildlife Service as remains eligible for Fund-financed
Commera e unity, Coloradof 80022he8 S outlined in the Interim RMA actions in the unlikely event that
Comrsese .City, Courae 801s a Institutional Control Plan, in conditions at the site warrant such
(va3i0 a 289-032witn Dou ent paries of coordination with the U.S. Army. The action. Section 300.425(eH3) of the NCP

avala froper. viewg Ofr-om 12 pddr s t effectiveness of the institutional states that Fund-financed actions may
p~m.. Monday through Friday or by controls will be assessed as part of five- be taken at sites deleted from the NPL.
appointment. year reviews. Deletion of a site from the NPL does not
SUPPLEMENTARY INFORMATION: The Rocky Five-year reviews for the RMA/NPL rectiremens, party Water
Mountain Arsenal National Priorities Site are conducted in accordance with pet r onsble paty l ly
List (RMA/NPLo Site is located in EPA's Comprehensive Five-Year Review imoede Agnca y eftt rsoeefovrts
southern Adams County, Colorado, Guidance. As the lead agency for the
approximately eight miles northeast of RMA/NPL Site, the Army is responsible Lists of Subjects in 40 CFR Part 300
downtown Denver. The On-Post for conducting each site-wide, five-year
operable unit (OUi of the RMA/NPL Site review regardless of land transfer. While Environmental protection. Air
addresses the source areas of' the Army cannot transfer this pollution control, Chemicals, Hazardous
contamination within the boundaries of responsibility, they can contract with substances, Hazardous waste,
RMA proper. The Off-Post OU addresses another agency or third party to conduct Intergovernmental relations, Penalties.
contamination north and northwest of the actual five-year review activities. Reporting and recordkeeping
the RMA proper boundaries. The The next year-long, five-year review requirements, Superfund, Water
Selected Perimeter Area consists of process, which includes public pollution control, Water supply.
4,930 acres along the perimeter of the participation. is expected to begin in Dated: January 5, 2004.
On-Post OU in Commerce City, late 2004 so it can be completed by the Robert E. Roberts,
Colorado. December 2005 schedule.ReinlAmisrtRgonB

This partial deletion pertains to the EPA's responsiveness summary Rgoo~iiito r einB
surface (soil, surface water, sediment), further explained how only areas which (FR Doc. 04-834 Filed 1-14-04; 8:45 am)
structures, and groundwater media of met the criteria of "Responsible parties BILLING CODE 6560-50-P
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ENVIRONMENTAL PROTECTION partial deletion are available at EPA's currently in place for the entire On-Post

AGENCY Region 8 Superfund Records Center in OU as required by the 1989 Federal

Denver, Colorado. Documents are Facilities Agreement, 1992 RMA

40 CFR Part 300 available for viewing by appointment National Wildlife Refuge Act, and 1996

from 8 a.m. to 4 p.m., Monday through Record of Decision for the RMA/NPL

[FRL-7609-9 Friday excluding holidays by calling Site. These documents require the

(303) 312-6473. The Administrative transfer of the 100-foot wide areas along

National Oil and Hazardous Record for the RMA/NPL Site, which the perimeter of the On-Post OU to

Substances Pollution Contingency includes the Deletion Docket and State/local governments for road

Plan; National Priorities List Responsiveness Summary for the partial widening "be subject to perpetual

AGENCY: Environmental Protection deletion of the Surface Deletion and restrictions that are attached to any deed

Agency. Selected Perimeter Areas, is maintained to such property." Use restrictions for

ACTION: Notice of partial deletion of the at the Joint Administrative Records the remainder of the deleted Surface

Rocky Mountain Arsenal National Document Facility, Rocky Mountain Deletion Area will be managed by the

Priorities List Site from the National Arsenal, Building 129, Room 2024, U.S. Fish and Wildlife Service as

Priorities List, Commerce City, Colorado 80022-1748, outlined in the Interim RMA

(303) 289-0362. Documents are Institutional Control Plan, in

SUMMARY: The Environmental Protection available for viewing from 12 p.m. to 4 coordination with the U.S. Army. The

Agency (EPA) Region 8 announces the p.m., Monday through Friday or by effectiveness of the institutional

deletion of the Surface Deletion Area of appointment. controls will be assessed as part of five-

the Rocky Mountain Arsenal National year reviews.

Priorities List (RMA/NPL) Site from the SUPPLEMENTARY INFORMATION: The Rocky Five-year reviews for the RMA/NPL

National Priorities List (NPL). The NPL Mountain Arsenal National Priorities Site are conducted in accordance with

constitutes Appendix B of 40 CFR part List (RMA/NPL) Site is located in EPA's Comprehensive Five-Year Review

300, which is the National Oil and southern Adams County. Colorado, Guidance. As the lead agency for the

Hazardous Substances Pollution approximately eight miles northeast of RMA/NPL Site, the Army is responsible

Contingency Plan (NCP), which EPA downtown Denver. The On-Post for conducting each site-wide, five-year

p lgated pursuant to section 105 of operable unit (OU) of the RMA/NPL Site review regardless of land transfer. While

the Comprehensive Environmental addresses the source areas of the Army cannot transfer this

Response. Compensation and Liability contamination within the boundaries of responsibility, they can contract with

Act (CERCLA) as amended. EPA and RMA proper. The Off-Post OU addresses another agency or third party to conduct
Athe State as amended. through the contamination north and northwest of the actual five-year review activities.
the State of Colorado, through the thnfieyarrve

Coloado epatmen of ublc Helth e RMA proper boundaries. The The next year-lnfv-errve

and Environment (CDPHEu), have t Surface Deletion Area consists of 123 process, which includes;public

determined that the Surface Deletion acres on the northern and southern participation, is expected to begin in

Area of the RMA/NPL Site poses no perimeter of the On-Post OU in late 2004 so it can be completed by the

significant threat to public health or the Commerce City, Colorado.Dembr20scdue
environment and, therefore, no further This partial deletion pertains to the EPA's responsiveness summary

reedlnmeand.stheres foursut to CRCLrA surface (soil, surface water, sediment) further explained how only areas which

remedial measures pursuant to CERC and structures media only and excludes met the criteria of "Responsible parties

are appropriate. the groundwater media of the Surface or other persons have implemented all

This partial deletion pertains to the Deletion Area of the On-Post OU of the appropriate response actions required"

surface (soil, surface water, sediment) RMA/NPL Site. The Selected Perimeter (40 CFR 300.425(e)(1)(i)) were

and structures media only and excludes Area of the On-Post OU RMA/NPL Site, considered for deletion. Not all property

the groundwater media of the Surface composed of the surface, structures, and that met the deletion criteria were

Deletion Area of the On-Post OU of the groundwater media within an additional included in EPA's proposal for deletion.

RMA/NPL Site, The Selected Perimeter 4,930 acres, also is being deleted at this However, the Surface Deletion Area, in

Area of the On-post OU RMA/NPL Site, time. The rest of the On-Post and Off- combination with the Surface Deletion

composed of the surface, structures and Post OUs will remain on the NPL. Area, will allow the U.S. to effect the

groundwater media within an additional On July 28, 2003, EPA published a 1992 RMA National Wildlife Refuge Act

4,930 acres, also is being deleted at this Notice of Intent for Partial Deletion and provide a direct benefit to

time. The rest of the On-Post and Off- (NOIDp) in the Federal Register (68 FR communities adjacent to RMA by

Post OUs will remain on the NPL This 44265) and local newspapers which making the 100-foot-strips available for

partial deletion of the Surface Deletion ooe od
Arearwill denot chane SraendixB oflet proposed to delete the Surface Deletion road widening which will ease access to

Area will not change Appendix B of 4 Area from the RMA/NPL Site. Denver International Airport. The

CFR part 300. which was previously Comments received during the public remainder of the Selected Perimeter and

amended in January 2003 (68 FR 2699) comment period primarily focused on Surface Deletion Areas will provide for

to reflect that a partial deletion of 1.5 the application of institutional controls the establishment of a refuge of

square miles from the RMA/NPL Site and five-year reviews once the proposed significant size encompassing the

had occurred. property is deleted, as well as southern zone and the existing Visitor

EFFECTIVE DATE: January 15, 2004. understanding how the boundaries of Center, the areas of highest public use,

FOR FURTHER INFORMATION CONTACT: Ms. the Surface Deletion Area were chosen. The 17 entities who support the

Laura Williams, Remedial Project EPA also received 17 letters of support partial deletion cited their confidence in

Manager (8EPR-F), U.S. EPA, Region 8, for proceeding with the partial deletion the environmental studies and the

999 18th Street, Suite 300, Denver, and two letters which provided thoroughness of the cleanup activities

Colorado, 80202-2466, (303) 312-6660. recommendations but did not state a conducted by the Army and Shell to

Information on the RMA/NPL Site as preference regarding the deletion. meet standards set by EPA, the State of

well as the Deletion Docket and the In our Responsiveness Summary, EPA Colorado, and the Tri-County Health

Responsiveness Summary for this explained how institutional controls are Department. EPA agrees that completion
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of the remedy requirements as well as in the Federal Register on December 15, Vessels issued a Federal moratorium
recent site-wide studies adequately 2003 (68 FR 69778). That rule requires permit to harvest spiny dogfish may
demonstrate that the Surface Deletion operators to develop integrity possess up to 300 lb (136 kg) of spiny
Area does not present a threat to the management programs for gas dogfish per trip per calendar day on
environment or human health and it is transmission pipelines located where a 0001 hours local time, January 12, 2004,
appropriate to delete the Surface leak or rupture could do the most harm, through 2359 hours local time, April 30,
Deletion Area from the RMA/NPL Site. i.e., could impact high consequence 2004. The intent of this action is to

EPA identifies sites that appear to areas (HCAs). The rule requires gas allow for the full utilization of the
present a significant risk to public transmission pipeline operators to commercial quota allocated to the spiny
health, welfare, or the environment and perform ongoing assessments of dogfish fishery.
maintains the NPL as the list of those pipeline integrity, to improve data
sites. Any site deleted from the NPL collection, integration and analysis, to DATES: Effective 0001 hours local time,
remains eligible for Fund-financed repair and remediate the pipeline as January 12, 2004, through 2359 hours
actions in the unlikely event that necessary, and to implement preventive local time, April 30, 2004.
conditions at the site warrant such and mitigative actions. The published FOR FURTHER INFORMATION CONTACT: Paul
action. Section 300.425(e)(3) of the NCP effective date was in error. This H. Jones, Fishery Policy Analyst, 978-
states that Fund-financed actions may document corrects the effective date 281-9273, fax 978-281-9135, e-mail
be taken at sites deleted from the NPL, from January 14, 2004, to February 14, paul.h jonesnoao.gov.
Deletion of a site from the NPL does not 2004, to meet the 60 day-requirement for
affect responsible party liability or Congressional review of major rules. (5 SUPPLEMENTARY INFORMATION: Section
impede.Agency efforts to recover costs U.S.C. 801(a)(4).) 648.231 of part 50 CFR requires NMFS
associated with response efforts, EFFECTIVE DATE: The effective date for to close the commercial fishery for

Lists of Subjects in 40 CFR Part 300 the final rule published on December spiny dogfish in the EEZ for each semi-
Environmental protection, Air 15, 2003, at 68 FR 69778 is corrected to annual quota period when the quota is
po tironmontol, Chemicl, Hazrd read February 14, 2004. determined to be harvested. The

substances, Hazardous waste, FOR FURTHER INFORMATION CONTACT: Administrator, Northeast Region,
Intergovernmental relations, Penalties Mike Israni by phone at (202) 366-4571, NMFS, based on dealer reports. state
Reporting and recordkeeping by fax at (202) 366-4566, or by e-mail data, and other available information,
reqireets atnSuperfund, Water at mike.israni@rspa.dot.gov, regarding determined that the quota for Quota
pollution control, Water supply. the subject matter of the final rule. Period 2 would be harvested (68 FR

Dated: January 5, 2004. Issued in Washington, DC, on December 41945, July 16, 2003), therefore,Dae:Jaurl- 04 22, 2003. effective 0001 hours, July 18, 2003, the
Robert E. Roberts, Samuel G. Bonasso, commercial fishery for spiny dogfish in
RegionalAdministrator, Region 8. DeputyAdministrator the EEZ was closed. However, new
IFR Doc. 04-835 Filed 1-1-04; 8:45 am] [FR Doc. 04-275 Filed 1-14-04; 8:45 am] projections indicate the quota of spiny
BILLING CODE 6560-50-P BIING CODE 4910 6 dogfish may not be attained, Therefore,

NMFS announces that the commercial
fishery for spiny dogfish in the EEZ will

DEPARTMENT OF TRANSPORTATION DEPARTMENT OF COMMERCE reopen. Vessels issued a Federal
moratorium permit to harvest spiny

Research and Special Programs National Oceanic and Atmospheric dogfish may possess up to 300 lb (136
Administration Administration kg) of spiny dogfish per trip per

calendar day effective 0001 hours local
49 CFR Part 192 50 CFR Part 648 time, January 12, 2004, through 2359
[Docket No. RSPA-00-7666; Amendment hours local time, April 30, 2004.[Docket No. 030227050-3082-02; I.D.
192-95] 010904C] Classification
RIN 2137-AD54

Fisheries of the Northeastern United This action is required by 50 CFR part
Pipeline Safety: Pipeline Integrity States; Spiny Dogfish Fishery; 648 and is exempt from review under
Management in High Consequence Reopening of Commercial Fishery E.O. 12866.
Areas (Gas Transmission Pipelines) AGENCY: National Marine Fisheries Authority: 16 U.S.C. 1801 et seq.

AGENCY: Office of Pipeline Safety (OPS), Service (NMFS), National Oceanic and Dated: January 12, 2003.
Research and Special Programs Atmospheric Administration (NOAA), Bruce C. Morehead,
Administration (RSPA), DOT. Commerce. Acting Director, Offfice of Sustainoble
ACTION: Final rule; correction. ACTION: Commercial fishery reopening. Fisheies, Notional Marine Fisheries Service.

SUMMARY: This document corrects the SUMMARY: NMFS announces that spiny [FR Doc. 04-900 Filed 1-12-04; 2:38 pin]
effective date of a final rule published dogfish commercial fishery will reopen. BILLING CODE 3510-22-S



 



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL

7200 QUEBEC STREET. BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE 3 February 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region V1II.

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT; Milestone Suspension for Section 36 Lime Basins Soil Remediation Project

1. In a letter to the Regulatory Agencies dated 4 November 2003, the Remediation Venture

Office (RVO) notified the Regulatory Agencies of their intent to suspend the design process for

the Section 36 Lime Basins Soil Remediation Project. The reason for this action, as outlined in

the letter referenced above, is the Army's intent, as lead agency, to initiate a new feasibility

analysis in accordance with Directive 9355.3-01 from the Office of Solid Waste and Emergency

Response.

2. Currently the Draft Final Design (95 Percent) enforceable milestone date for the Section 36

Lime Basins Soil Remediation Project is 12 February 2004 (reference letter dated

31 July 2003). In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility

Agreement, the RVO is requesting the temporary suspension of this milestone. The RVO will

reestablish a new enforceable date at the completion of the feasibility analysis, and

determination of the final implementation process.

3. The point of contact on this matter is Ms. Lorri Harper at 303-289-041 1.

RUE M t. HUE FELD
RMA Committee Coordinator
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VilIUa 999 18th STREET - SUITE 500 g o d

DENVER, COLORADO 80202-2466

REF: 8EPR-F February 12, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Suspension of the 95 Percent Design Milestone
for the Lime Basins Project at the Rocky
Mountain Arsenal (RMA)

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed its evaluation of the
Remediation Venture Office's (RVO) request for a temporary suspension of the 95 percent Design
milestone for the Section 36 Lime Basins Project that is due on February 12, 2004. Based upon the
information provided by the RVO at the Lime Basins design team meeting on September 23, 2003,
and the October 9, 2003, Committee meeting, EPA does not agree with the RVO's conclusion that
new site information requires the development of a new Feasibility Study (FS) for this project. As a
result, EPA does not concur that submittal of the 95 percent Design for the Section 36 Lime Basins
project (an enforceable milestone as designated in Paragraph 34.15 of the Federal Facilities
Agreement) should be temporarily suspended for an undefined period of time.

However, EPA has not formally responded to the RVO's November 2003 letter notifying the

Regulatory Agencies that "effective upon submittal of the 60 Percent Design document on
4 November 2003, the design process will be suspended until the FS can be performed." EPA
therefore believes that it is appropriate to provide the RVO a day-for-day extension (102 calendar
days from November 4, 2003 to today) for the milestone until June 17, 2004.

As recorded in the October and November 2003 Committee meeting notes and
correspondence, EPA has voiced skepticism about the significance and extent of 'new information'
upon which the RVO bases its conclusion to conduct a new ES. This new information consists of
greater than expected odors from a portion of the Lime Basins area (estimated maximum of
0.65 acres), increased health and safety concerns due to instability of the waste and surrounding
soils while excavating, and increased volume (approximately three times) resulting from a doubling
of the volume to be excavated and mixing the waste with dry soils to reduce higher than expected
water content. As a result of these combined changes, the RVO estimates that the overall project
cost has increased significantly.

Odors: EPA agrees that the results from the odor flux study indicate that additional measures
must be taken during excavation, transport and placement in the landfill to ensure that unacceptable

1111IIIIIIIIIIIIIIIIIIIIII1i IV
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odor levels are not released to the adjacent communities. However, while somewhat higher in value

than the measured Basin F Wastepile odors, the Lime Basins excavation with high odor potential is

significantly less in area (0.65 acres versus 13.5 acres). In addition, the Basin F Wastepile project is

approximately one mile from the nearest community, and the RVO has designed an approach which

is expected to control odors to acceptable levels at the fence line. Implementation of similar

controls at the Lime Basins project should produce similar or better control of odors as Lime Basins

is located even further from the nearest community (two miles). The 1995 Detailed Analysis of

Alternatives (DAA) identified the short-term risks for the selected remedy alternative as

"significant" and mentioned several times the need to control odor emissions using engineering

controls.

Therefore, the new odor flux data does not support the RVO's conclusion that the Lime

Basins remedy needs to be changed, as the expectation for high odors remains the same as when the

remedy was selected. Due to the additional distance of the Lime Basins from the fence line, EPA

believes that odor emissions can be controlled adequately through the use of similar measures

designed for the Basin F Wastepile project.

Stability: The 1995 DAA described the selected remedy alternative as requiring two years of

dewatering to lower the groundwater table prior to excavation of the waste. Presumably, two years

of dewatering the Lime Basins area would increase the stability of the waste and surrounding soils

as the water content of the material would decrease dramatically. The reintroduction of this design

component (dewatering prior to excavation) should be considered.

Volume Increase: At the November Committee meeting, the RVO stated that the volume to

be excavated from the Lime Basins has increased from 54,000 cubic yards to approximately

100,000 cubic yards. It is unclear how this increase has resulted from the design efforts as no new

soil sampling has been conducted since the 1996 Record of Decision (ROD) that would support

delineation of new excavation boundaries. The Lime Basins area was minimally characterized

during the Remedial Investigation as it was an area known to present substantial health risks and a

1.5-foot-thick soil cap had been placed over the site as part of an Interim Response Action.

An additional 60,000 cubic yards of soil surrounding the Lime Basins will be placed in the

landfill as it is to be mixed with the waste to reduce the higher than expected water content. It

would seem that this problem is self-imposed as the DAA required two years of dewatering to lower

the groundwater table. By not dewatering prior to excavation as part of the current design, the RVO

has contributed to both the stability and volume issues.

It is also unclear why the water content and groundwater table should be higher than

previously measured or expected. It is commonly known that the Denver Front Range area has

been experiencing drought conditions for several years and should represent as optimal a time for

excavating the Lime Basins material as possible. In addition, the Lime Basins material has been

covered with a 1.5-foot-thick soil which was intended to decrease migration of contaminants to the

groundwater by shedding surface water away from the waste.
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Costs: As a result of the increased volume and handling considerations, the RVO has stated
that the overall construction cost has also increased significantly, potentially requiring a ROD
amendment. EPA's guidance (OSWER 9200.1-23P) indicates that a change in cost ranging from
+50 percent to -30 percent is considered to be significant and potentially indicative that a ROD
change is warranted. However, this guideline is based upon the expectation that the cost estimate
developed within the FS (or DAA for this project) is accurate to within +50/-30 percent as
recommended by OSWER directive 9355.3-01. The DAA mentions several times in the Executive
Summary that, "it is not unreasonable to expect a potential cost growth of several hundred percent
for complex excavation and treatment alternatives involving vapor enclosures, air emission
issues ..." Also, that "the greatest overall cost uncertainty is associated with the soil medium
group, and the uncertainty is higher for alternatives that include excavation (which leads to volume
uncertainty) and treatment (which incorporates scope, technology application, waste characterization
and regulatory uncertainties) ..."

For the selected remedy alternative, the DAA states, "there is a large degree of uncertainty
regarding the performance of vapor/odor controls and their impact on excavation costs and
productivity." For costs to increase several hundred percent for this relatively low-budget project
was not unreasonable based upon the limited amount of sampling data and recognized complexity of
the project.

Based upon each of the items discussed above, EPA does not agree that a ROD amendment
is potentially warranted or that a new FS should be conducted. No new information has been
provided to convince EPA that the Landfill and Cap Cover Alternative selected in the ROD does not
provide the highest level of protection for Human Health and the Environment within the cost
constraints identified by the DAA. EPA believes the proposed 60% design, as presented at the
December 4, 2004, Restoration Advisory Board meeting, is implementable as it is revised into the
95 percent design.

If the Army, as lead agency, feels that it must proceed with the conduct of a new FS, the cost
in dollars, resources, and potential schedule conflicts are incurred at your own risk. Without the
development of new data, such as a comprehensive soil sampling program, to substantiate the
RVO's statements of volume increases, unexpected water content, and eliminating the dewatering
component of the remedy, it is unlikely that EPA will be persuaded by any conclusions developed in
the new FS.

As a result, EPA does not believe that our continued participation will add value to the new
FS development process without new data to consider. Therefore, EPA strongly encourages you to
consider the conduct of a well-planned, sampling program as part of the FS process. Without the
addition of a data collection program, EPA will not participate in the development of a new FS for
the Lime Basins project. If you have any questions or need any further information, please contact
Mr. Greg Hargreaves at the above address or telephone 303-312-6661.

-)Sincerely

EPA Committee Representative
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3



 



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE )

ROCKY MOUNTAIN ARSENAL
7200 CUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE 5 March 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT; Milestone Extension for the North Plants Soil Remediation Project

1. Currently the Draft Design Scope of Work (DDSOW) enforceable milestone date for the

North Plants Soil Remediation Project is 9 March 2004, (reference letter dated 20 January 2004).

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office (RVO) is requesting an extension of the DDSOW deadline to

20 September 2004. The reason for this extension is to allow adequate time to complete the

Explanation of Significant Differences (ESD) eliminating the need for a soil cover; disposition of

the ESD will determine the extent of the design process for this Implementation Project.

Requirements resulting from a path forward decision regarding the Data Summary Report for

diesel characterization and free product plume will be addressed separately from the North Plants

Soil Remediation Design.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. HUEN8FELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BD-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd. (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL

7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

May 25, 2004

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Enclosed for your information is a copy of the Resolution Agreement 95 Percent Design

Deadline for the Lime Basins Project at the Rocky Mountain Arsenal.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD-A-

RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,

Suite G228, Englewood, Colorado 80112 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022 (w/encl).

f. Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).
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i. Rocky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748 (w/encl).

Please contact the undersigned at 303-289-0240 if you have any questions about the

enclosed agreement.

Sincerely,

Bruce M. Huenefeld
RMA Committee Coordinator

Enclosure



Resolution Agreement
95% Design Deadline for the Lime Basins Project

at the Rocky Mountain Arsenal (RMA)

PURPOSE:
To resolve dispute and obtain concurrence among the U.S. Environmental Protection Agency, the
Colorado Department of Public Health and Environment, and the RMA Remediation Venture
Office (RVO) (collectively the Parties) regarding the 95% Deadline for the Lime Basins Project.

DISCUSSION:
The Parties are committed to progressing toward final design and successful implementation of
the Lime Basins Project at RMA.

AGREEMENT:
The Parties agree to the following provisions regarding the design of the Lime Basins Project:

1. The 60% Design Package will be reissued to address comments related to where and
how "soft" Lime Basins material will be combined with other soils to achieve
acceptable stability for placement in the Enhanced Landfill. The 60% Design
Package will be issued on October 28, 2004.

2. The Enforceable Deadline for the 95% Design Package will be March 31, 2005.

3. Any modification to this resolution must be formally agreed to by all Parties and
similarly documented.

CONCURRENCE FOR RESOLUTION AGREEMENT

.waL /S ( ir
Bruce M. Huenefeld ate
U.S. Army

tkrxQ cu nconcur

r arry G 7/ Date
U.S. Environmental Protection Agency

3) c'-&i. 5/i £1/PA l onconcur

Barbara Nabors Date
Colorado Departm~ent of, lic

*jealthiid viro enti

Yom Ja isc "Date'

Ma Thomson 4eatr
Shell Oil Company

00033984 11479 - 3



 



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 8002241748

May 25, 2004

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Enclosed for your infonnation is a copy of the signed Rocky Mountain Arsenal Decision

Document for the moisture sensor resolution agreement (DD-BFEX-01).

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD-A-

RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Shernan Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,

Suite G228, Englewood, Colorado 80112 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022 (w/o end).

f Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748 (w/encl).

h, Mr. Rick Kinshella, Ti-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).
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Rocky Mountain Arsenal
Decision Document

r3-Bl3Fe%-o l

DtPrpaed Ari 27 204repared by: Bruce M. Huenefeld

D ecisio n Subject: Open Items in the Resolution Agreement Use of Moisture Sensors

on Full-Scale RCRA Equivalent Covers at the Rocky Mountain Arsenal

Workin Grou f tE Committee C touncil of SteeringsandPolicy ommittee of te

pBetween April 1 2004 and April 8, 2004 the RMA Committee reached resolution on the use of

moisture sensors on full-scale RCRA equivalent covers at the Rocky Mountain Arsenal. The RMA c

Committee identified four specific decision items within the resolution agreement that will be

determined in the future. The implementation of the resolution agreement is supported by this decision

document.I
AIft

Item . Rorn each of the three rysimeters on the cover, two out of five moisture sensor nests will be located off the

lysimeter. The exact location of these moisture sensors nests will be selected to ensure that they are adequately|

placed outside boundary effects of the lysimeter.

Item 2. The three lysimeters to be placed on the first cover will include different aspects of the cover, i.e. north or

south slope, top middle or toe of a slope. The exact placement of the three lysimeters on the first cover will be|

determined in the design.
Item 3. Reporting and calibration requirements and the type of mois~ture sensors and data collection systems l

have not been determined. The specific sensors, requirements and data systems to be installed on the first

cover will be determined in the design.
Item 4. It is desired by the Parties that natural precipitation events, or the irrigation used to establish vegetation,

lead to the formation and measurement of a Capillary Barrier. If the formation of a Capillary Barrier has not

occurred by the end of the third year, the Parties will develop an irrigation plan that will be implemented before

the fourth Spring. This irrigation plan will also have a goal of minimizing potential changes to the cover system

that would make it less representative of the other RMA cover systems.

[pcisioxinjie~ito~a(sixt
4 I >4Up.> *> 7¾ `C]o
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

' c999 181h STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:/Iwww.epa.govIregionO8

Ref: 8EPR-F July 15, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA

ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Munitions (Testing) Soil Remediation Project
Part I Construction Completion Report; Rocky

Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction

Completion Report (CCR) for Munitions (Testing) Soil Remediation Project Part I submitted by the

Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial

Design/Remedial Action Handbook), documents the remedial action activities which have been

accomplished to date, including:

Completion of all construction items defined in the Project Scope of Work and Final

Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

* Completion of the Project remedy in accordance with the goals established in the 1996

On-Post Record of Decision;

* The conduct of a final inspection by the Colorado Department of Public Health and

Environment (CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Munitions (Testing) Soil

Remediation Project Part 1 as complete.

Sincerely,

Teny An .erson, Director

Federal Facilities Office

Enclosure: CDPFE Concurrence Letter 1III 111111
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STATE OF COLORADO
Bill Owens, Governor
Douglas H. Benevento, Executive Director D0 COL

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd. QU6Z
Phone (303) 692-2000 Denver, Colorado 80230-69289
TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of public Health

http://www.cdphe.state.co.us and Environment

July 1, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18 th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Munitions (Testing) Soil Remediation Project Part I CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Munitions

(Testing) Soil Remediation Project Part I. This report was evaluated for compliance with the objectives

described in the Record of Decision, as amended by the Remediation Design and Implementation

Schedule, and the final design specifications and drawings for the project. Based upon this evaluation

and our observations while the work was being performed, I am pleased to inform you of the State's

concurrence with the referenced Construction Completion Report.

Sincerely,

>X( -72

Gary# .Baughman f
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD

Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-9

H:\kjv\MTPartlCCRconcur doc



 



eD S1;4

(&ark UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

999 1 8TH STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:l/www.epa.govlregion08

Ref: 8EPR-F July 15, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Secondary Basins Soil Remediation Project
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction

Completion Report (CCR) for Secondary Basins Soil Remediation Project submitted by the Remediation

Venture Office. The CCR, in compliance with OSWER Directive 9355.04B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been

accomplished to date, including:

Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified, including the status of revegetation efforts which is
monitored as part of the annual Vegetation Management Plan;

* Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Decision;

* The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Secondary Basins Soil

Remediation Project as complete.

Sincerely,

Terry An erson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter nol oi u IIIN
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STATE OF 0
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd. S
Phone (303) 692-2000 Denver, Colorado 80230-6926
TDD Line (303) 691-7700 (303) 692 3090 Colorado Deparment
Located in Glendale, Colorado of Public HealthoPulcHealth
http://www.cdphe.state.co.us and Environment

July 1, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Secondary Basins Soil Remediation Project

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Secondary

Basins Soil Remediation Project. This report was evaluated for compliance with the objectives

described in the Record of Decision, as amended by the Remediation Design and Implementation

Schedule, and the final design specifications and drawings for the project. Based upon this evaluation

and our observations while the work was being performed, I am pleased to inform you of the State's

concurrence with the referenced Construction Completion Report.

Sincerely,

Gary WB Baughman
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD

Tom Jackson, USF&WS Ginny Brannon, AGO

Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-19
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

o ~'R0~'99 1 8TH STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:Ilwww.epa.gov/regionO8

Ref: 8EPR-F July 15, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA

ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Section 35 Soil Remediation Project,
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction

Completion Report (CCR) for the Section 35 Soil Remediation Project submitted by the Remediation

Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial

Design/Remedial Action Handbook), documents the remedial action activities which have been

accomplished to date, including:

Completion of all construction items defined in the Project Scope of Work and Final

Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

* Completion of the Project remedy in accordance with the goals established in the 1996

On-Post Record of Decision;

The conduct of a final inspection by the Colorado Department of Public Health and

Environment (CDPHE) and EPA;

CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Section 35 Soil Remediation

Project as complete.

Sincerely,

Terry derson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter lll\ll\\ I1\I
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STATE OF COLORADO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928 - _ . . .- --

TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Health

http://www.cdphe.state.co.us and Environment

July 1, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Section 35 Soil Remediation Project

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Section 35

Soil Remediation Project. This report was evaluated for compliance with the objectives described in the

Record of Decision, as amended by the Remediation Design and Implementation Schedule, and the final

design specifications and drawings for the project. Based upon this evaluation and our observations

while the work was being performed, I am pleased to inform you of the State's concurrence with the

referenced Construction Completion Report.

Sincerely,

Gary Baughman
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA

Mark Thomson, Shell Rick Kinshella, TCHD

Tom Jackson, USF&WS Ginny Brannon, AGO

Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-23
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(I) UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
\,-> REGION 8

4 999 18 TH STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:llwww.epa.gov/regionO8

Ref, 8EPR-F July 15, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Section 36 Existing (Sanitary) Landfills
Remediation Project, Construction Completion
Report; Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction

Completion Report (CCR) for the Section 36 Existing (Sanitary) Landfills Remediation Project

submitted by the Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-

4B (Remedial Design/Remedial Action Handbook), documents the remedial action activities which have

been accomplished to date, including:

Completion of all construction items defined in the Project Scope of Work and Final

Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

* Completion of the Project remedy in accordance with the goals established in the 1996

On-Post Record of Decision;

* The conduct of a final inspection by the Colorado Department of Public Health and

Environment (CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Section 36 Existing (Sanitary)

Landfills Remediation Project as complete.

Sincerely,

Terry derson, Director
Federa Facilities Office

Enclosure: CDPHE Concurrence Letter
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STATE OF COLORADO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd. e
Phone (303) 692-2000 Denver, Colorado 80230-6928
TOD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Health

http://www.cdphe.state.co.us and Environment

July 1, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Section 36 Existing (Sanitary) Landfills Remediation Project CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Section 36

Existing (Sanitary) Landfills Remediation Project. This report was evaluated for compliance with the

objectives described in the Record of Decision, as amended by the Remediation Design and

Implementation Schedule, and the final design specifications and drawings for the project. Based upon

this evaluation and our observations while the work was being performed, I am pleased to inform you of

the State's concurrence with the referenced Construction Completion Report.

Sincerely,

Gary W. Baughman
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA

Mark Thomson, Shell Rick Kinshella, TCHD

Tom Jackson, USF&WS Ginny Brannon, AGO

Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-6
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

999 18TH STREET - SUITE 300

DENVER, CO 80202-2466
Phone 800-227-8917

http:l/www.epa.govlregion08

Ref 8EPR-F July 21, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Hex Pit Soil Remediation Project [Redesign],
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Hex Pit Soil Remediation Project [Redesign] submitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

* Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified;

* Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Decision;

* The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Hex Pit Soil Remediation
Project [Redesign] as complete.

Sincerely,

Terry derson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter
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STATE OF COLORADO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928
TDD Line (303) 691-7700 (303) 692-3090 Celerade Department
Located in Glendale, Colorado of Public Health
http://www.cdphe state.co.us and Environment

July 13, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Hex Pit Soil Remediation Project [Redesign] CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Hex Pit
Soil Remediation Project [Redesign]. This report was evaluated for compliance with the objectives
described in the Record of Decision (ROD), as amended by the Remediation Design and
Implementation Schedule, the ROD amendment, and the final design specifications and drawings for the
project. Based upon this evaluation and our observations while the work was being performed, I am
pleased to inform you of the State's concurrence with the referenced Construction Completion Report.

Sincerely,

Gary Bauman
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-14

H:\kjv\HexPitCCRconcur.doc



 



DEPARTMENT OF THE ARMY
B3ASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-R 29 July 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Greg Hargreaves), Region

VJII, Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Request for Extension Shell Disposal Trenches - Cover, and the Complex (Army)

Disposal Trenches - Cover

1. Currently the Draft Final Design (95 Percent) enforceable milestone date is

21 October 2004 for the Shell Disposal Trenches - Cover, and the Complex (Army) Disposal

Trenches - Cover. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility

Agreement, the Remediation Venture Office (RVO) is requesting an extension of the 95 Percent

deadline to 13 December 2004, for the Shell Disposal Trenches - Cover. The request for

extension is due to the following:

a. The two projects (through 30 percent design) have been a combined design effort; the two

projects will now be designed separately.

b. The design effort for the two projects will also be split into two parts; part I will be for the

sub-grade, and part 2 will be for the RCRA Equivalent Cover. This allows the design effort for

the sub-grade to continue while comment resolution on the Basin F/F Exterior Soil Remediation,

Part II 95 Percent Design is completed, prior to submitting the Shell Disposal Trenches - Cover

Part 2 60 Percent Design.

c. The construction phase of the Shell Disposal Trenches - project has been accelerated to

begin in Fiscal Year (FY) 2005 instead of the current forecast of FY 2010 (Remediation Design

and Implementation Schedule (RDIS) February 2004).

2. A revised enforceable milestone date for submittal of the Draft Final Design (95 Percent) for

the Complex (Army) Disposal Trenches - Cover Part 2 will be established through the FY 2005

update to the RDIS, estimated to be final in January 2005.

3. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. HUENSFELD
RMA Committee Coordinator
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL

7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

August 20, 2004

Remedy Execution-

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

The U.S. Environmental Protection Agency (EPA) has recently requested that the

Remediation Venture Office (RVO) prepare an Explanation of Significant Differences (ESD) for

the Section 30 Existing Sanitary Landfill (ESL) Remediation Project. The ESD is required due

to the overall project volume change from the Record of Decision estimated volume. The ESD

for the ESL Remediation Project will need to be finalized before the Section 30 ESL

Construction Completion Report (CCR) can be approved.

Normally, a draft CCR is submitted to the Regulatory Agencies 60 days after a final

inspection, but the RVO has determined that it will be more efficient to suspend submittal of the

draft CCR for the Section 30 ESL until after finalization of the ESD. The RVO requests EPA's

concurrence with this strategy.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,

Suite G228, Englewood, Colorado 80112.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

/Po(
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f Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact for this action is Ms. Lorri Harper at 303-289-0411.

Sincerely,

rMu CMmit. uene feCood
RMA Committee Coordinator



 



W <5UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

99918TH STREET- SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http://www.epa.gov/regionO8

Ref: 8EPR-F September 30, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Burial Trenches Soil Remediation Project,
Part 11, Construction Completion Report;
Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Burial Trenches Soil Remediation Project, Part 11 submitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

* Completion of all construction items defined in the Project Scope of Work and Final Design
Package, as modified, including the status of revegetation efforts which is monitored as part of
the annual Vegetation Management Plan;

* Completion of the Project remedy in accordance with the goals established in the 1996 On-Post
Record of Decision;

* The conduct of a final inspection by the Colorado Department of Public Health and Environment
(CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Burial Trenches Soil
Remediation Project, Part 11 as complete.

Sincerely,

Terry A derson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter
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STATE OF COLO O
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928 -_ _ _

TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located In Glendale, Colorado of Public'Heald
http://www.cdphe.state.co.us and Environment

September 28, 2004

Mr. Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Burial Trenches Soil Remediation Project Part II CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Burial
Trenches Soil Remediation Project Part II. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule and the Explanation of Significant Differences, and the final design specifications and
drawings for the project. Based upon this evaluation and our observations while the work was being
performed, I am pleased to inform you of the State's concurrence with the referenced Construction
Completion Report.

Sincerely,

Gary W. Baughman
Director
Hazardous Materials and Waste Management Division

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCID
Tom Jackson, USF&WS Richard Lotz, AGO
Wes Erickson, RMA Barbara Nabors, HMMWMD
IRMA File 7.6-9
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

<99918TH STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http:/lwww.epa.gov/regionO8

Ref: 8EPR-F
September 30, 2004

Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Construction Completion Report for the North Plant
Structure Demolition and Removal Remediation and the
Destruction of Equipment in the GB Production and Fill
Facilities Projects; Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the North Plant Structure Demolition and Removal Remediation and the
Destruction of Equipment in the GB Production and Fill Facilities Projects submitted by the Remediation
Venture Office. The CCR, in compliance with OSWER Directive 9355.04B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

* Completion of all construction items defined in the Project Scopes of Work and Final
Design Packages, as modified;

* Completion of the Project remedies in accordance with the goals established in the 1996
On-Post Record of Decision;

* The conduct of final inspections by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

* CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the North Plant Structure
Demolition and Removal Remediation and the Destruction of Equipment in the GB Production and Fill
Facilities Projects as complete.

Sincerely,

TerrA derson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter IiIiII 11111 IiI
00035939 12343- 1
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STATE OF COLORrO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928 °
TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Heal
http://www.cdphe.state.co.us and Environment

September 29, 2004

Mr. Terry Anderson
Director, Federal Facilities Office
Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII
999 18t Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, North Plant Structure Demolition and Removal Remediation Project and
Destruction of Equipment in the GB Production and Fill Facilities Project Construction Completion
Report

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, North
Plant Structure Demolition and Removal Remediation Project and Destruction of Equipment in the GB
Production and Fill Facilities Project. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule, the Explanation of Significant Differences document and the final design specifications and
drawings for the project. Based upon this evaluation and our observations while the work was being
performed, I am pleased to inform you of the State's concurrence with the referenced Construction
Completion Report.

Sincerely,

Gary Baugamn
Director
Hazardous Materials and Waste Management Division

Cc: Bruce Huenefeld, PMRMA Greg Hargreaves, EPA
Mark Thomson, Washington Group Rick Kinshella, TCHID
Tom Jackson, USFWS Richard Lotz, AGO
IRMA File 7.6-24 Barbara Nabors, HMWMD




